COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2017

ESTI MATE SUMVARY 17: 02: 59
CONTI D: C20575 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 20575- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 226.5 DAYS TI VE ALLOW 295 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TI ME: 76.78 ORI G TI VE ALLOW 290 WORK DAYS
PRQJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACENENT
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COVPANY, LLC. PAY PERI OD ENDI NG 09/ 25/ 2017 DATE TI ME STARTED 09/12/ 2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2016 DATE ACCEPTED
DRAPER UT 84020 (801) 617-1753 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 24,732, 108. 23 PARTI Ol PATI NG $  14,061,329.23 $ 1, 686, 288. 50
AWARD PRQJECT AMT: $ 21,544, 006. 09 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 56. 85% TOTAL EARNI NGS 14, 061, 329. 23 1,686, 288.50
FUNDS AVAI LABLE: $ 10,670, 779. 00 STOCKPI LED MATERI ALS 289, 703. 81 5,657. 15
GROSS EARNI NGS 14, 351, 033. 04 1, 691, 945. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE -323,160.09 -10, 315. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 14, 027, 872. 95 1, 681, 630. 38
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 14, 027, 872. 95 1, 681, 630. 38
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 681, 630. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 900
LS 0. 100 1,619. 30
16, 193. 03000 1. 000 16, 193. 03
0010 202-00010 *Renoval of Tree 20. 000 17. 000
EACH 0. 000 0. 00
515. 23000 17. 000 8, 758. 91
0015 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
757. 08000 2.000 1,514.16
0020 202-00019 *Renoval of Inlet 9. 000 5. 000
EACH 0. 000 0. 00
1, 083. 04000 5. 000 5,415. 20
0025 202-00021 *Renoval of Manhol e 4. 000 1. 000
EACH 0. 000 0. 00
1, 083. 04000 1. 000 1, 083. 04
0030 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
788. 62000 2.000 1,577. 24
0035 202- 00026 *Renoval of Slope and Ditch Paving 811. 000 603. 100
SY 207. 900 12, 022. 86
57. 83000 811. 000 46, 900. 13
0040 202-00027 Renoval of Riprap 242.600 242. 600
SY 0. 000 0. 00
7.89000 242. 600 1,914.11
0045 202-00035 *Renoval of Pipe 2, 000. 000 559. 000
LF 0. 000 0. 00
25. 23000 559. 000 14,103. 57
0050 202-00037 *Renoval of End Section 6. 000 1. 000
EACH 0. 000 0. 00
325. 97000 1. 000 325.97
0055 202- 00070 *Renoval of Barricade 2.000 0. 000
EACH 2.000 630. 90
315. 45000 2.000 630. 90



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0060 202-00155 *Renoval of Wall 1, 015. 000 251. 000
LF 0. 000 0. 00
26. 29000 251. 000 6, 598. 79
0065 202-00190 *Renoval of Concrete Median Cover Materi al 110. 000 51. 900
SY 0. 000 0. 00
23. 13000 51. 900 1, 200. 45
0070 202-00200  *Renoval of Sidewal k 939. 000 223.500
SY 0. 000 0. 00
6. 05000 223. 500 1,352.18
0075 202-00203  *Renmoval of Curb and Gutter 850. 000 197. 000
LF 136. 700 862. 58
6. 31000 333. 700 2,105. 65
0080 202- 00206 *Renoval of Concrete Curb Ranp 10. 000 0. 000
SY 0. 000 0.00
157. 72000 0. 000 0. 00
0085 202-00210 *Rermoval of Concrete Pavenent 11, 007. 100 5, 325. 100
SY 5, 682. 000 47,785. 62
8. 41000 11, 007. 100 92,569. 71
0086 900- 00022 Added Item (Square Yard)/ CMX#5 Rem Conc Pvnt per inch 8, 572. 800 8, 572. 800
SY 0. 000 0. 00
0. 73000 8,572. 800 6, 258. 14
0090 202- 00212 *Renoval of Concrete Pavenent (Special) 43,577. 400 30, 260. 600
SY 13, 316. 800 45, 543. 46
3. 42000 43, 577. 400 149, 034.71
0095 202-00220 *Renoval of Asphalt Mat 83, 143. 000 56, 726. 800
SY 21, 434. 300 46, 298. 09
2.16000 78, 161. 100 168, 827. 98
0100 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 544. 000 0. 000
SY 5, 544. 000 15, 246. 00
2. 75000 5, 544. 000 15, 246. 00
0105 202- 00250 *Renoval of Pavenent Marking 12, 200. 000 6, 885. 100
SF 136. 400 114.58
0. 84000 7,021.500 5, 898. 06



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0110 202- 00254 *Renoval of Pavenent Marking (12 Inch) 6, 000. 000 3, 680. 000
SF 836. 700 1, 765. 44
2.11000 4,516. 700 9, 530. 24
0115 202- 00420 Renoval of Pedestrian Rail 576. 000 565. 000
LF 0. 000 0. 00
4. 03000 565. 000 2,276.95
0120 202-00700 *Renoval of Light Standard 6. 000 5. 000
EACH 0. 000 0. 00
337.93000 5. 000 1, 689. 65
0125 202-00705 *Removal of Light Standard Foundation 11. 000 5. 000
EACH 0. 000 0. 00
564. 97000 5. 000 2,824.85
0130 202-00810 *Renoval of G ound Sign 40. 000 20. 000
EACH 0. 000 0. 00
68. 35000 20. 000 1, 367.00
0135 202-00821 *Renoval of Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0. 00
0140 202-00827 *Renoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 819. 000 0. 000
LF 0. 000 0. 00
1. 31000 0. 000 0. 00
0150 202-01130 *Renoval of Quardrail Type 3 3, 060. 000 1, 908. 000
LF 484. 000 1,171.28
2.42000 2,392. 000 5,788. 64
0155 202-01170 Renoval of Quardrail Type 7 171. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0160 202- 01200 *Renmoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00
3. 79000 12, 665. 000 48, 000. 35



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0165 202- 01300 *Renoval of End Anchorage 20. 000 14.000
EACH 2.000 402. 62
201. 31000 16. 000 3, 220. 96
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 335, 478. 000 296, 017. 100
cY 31, 302. 000 210, 662. 46
6. 73000 327, 319. 100 2,202,857.54
0175 203-00100 *Muck Excavation 100. 000 60. 000
CcY 0. 000 0. 00
52. 57000 60. 000 3,154. 20
0180 203-01100 *Proof Rolling 50. 000 38.110
HOUR 0. 000 0. 00
157. 72000 38. 110 6,010. 71
0185 203-01500 *Bl adi ng 50. 000 27.500
HOUR 0. 000 0. 00
189. 27000 27.500 5,204. 93
0190 203-01510 *Backhoe 40. 000 2.000
HOUR 0. 000 0. 00
205. 04000 2.000 410. 08
0195 203-01550 *Dozi ng 20. 000 6. 500
HOUR 0. 000 0.00
210. 30000 6. 500 1, 366. 95
0200 203-01594 *Conbi nati on Loader 50. 000 45. 750
HOUR 0. 000 0. 00
189. 27000 45. 750 8, 659. 10
0205 203-01597 *Pot hol i ng 50. 000 38. 000
HOUR 0. 000 0.00
700. 44000 38. 000 26,616. 72
0210 203-01622 Sweeping (Wth Pickup Broom) 50. 000 33. 500
HOUR 5. 000 1, 840. 10
368. 02000 38. 500 14,168. 77
0215 206-00000  *Structure Excavation 157. 000 0. 000
CcY 11. 000 176. 22
16. 02000 11. 000 176. 22



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0220 208- 00002 *Erosion Log Type 1 (12 Inch) 19, 332. 000 2, 811. 000
LF 4, 845. 000 14, 777. 25
3. 05000 7, 656. 000 23, 350. 80
0225 208- 00020 *Silt Fence 3,430. 000 2,015.500
LF 0. 000 0. 00
1. 00000 2,015. 500 2,015.50
0230 208-00035  *Aggregate Bag 7,791. 000 282. 000
LF 862. 000 4,077. 26
4. 73000 1, 144. 000 5,411.12
0235 208- 00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
1, 990. 22000 7.000 13,931. 54
0240 208- 00051 *StormDrain Inlet Protection (Type I) 161. 000 161. 000
LF 0. 000 0. 00
5.26000 161. 000 846. 86
0245 208- 00052 *StormDrain Inlet Protection (Type I1) 26. 000 0. 000
LF 0. 000 0. 00
5.26000 0. 000 0. 00
0250 208-00070 Vehi cl e Tracki ng Pad 10. 000 4.000
EACH 1. 000 3,995. 68
3, 995. 68000 5. 000 19, 978. 40
0255 208- 00103 Renoval and Disposal of Sedinent (Labor) 120. 000 22.800
HOUR 0. 000 0. 00
39. 90000 22.800 909. 72
0260 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
39. 43000 0. 000 0. 00
0265 208- 00207 Erosi on Control Managenent 100. 000 48. 000
DAY 4.000 980. 68
245.17000 52. 000 12, 748. 84
0270 208-00300  *Tenporary Berms 2, 000. 000 645. 000
LF 0. 000 0. 00

5. 00000 645. 000 3,225.00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0275 210-00473 *Reset TV Caneras 2. 000 1. 000
EACH 0. 000 0. 00
1, 568. 19000 1. 000 1, 568. 19
0280 210-00750 *Reset Light Standard 3. 000 2.000
EACH 0. 000 0. 00
2, 059. 24000 2.000 4,118. 48
0285 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
173. 50000 0. 000 0. 00
0290 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 1. 000
EACH 0. 000 0. 00
3,912. 56000 1. 000 3,912.56
0295 210-02018  *Relay Pipe (18 Inch) 26. 000 0. 000
LF 0. 000 0. 00
54. 68000 0. 000 0. 00
0300 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
651. 93000 0. 000 0. 00
0305 210- 04050 *Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
441. 63000 0. 000 0. 00
0310 212-00006 *Seedi ng (Native) 42.100 0. 000
ACRE 0. 000 0. 00
394. 31000 0. 000 0. 00
0315 212-00028 *Seedi ng (Wt ands) 1.400 0. 000
ACRE 0. 000 0. 00
1, 577. 24000 0. 000 0. 00
0320 212-00032 *Soi | Condi tioning 34. 800 0. 000
ACRE 0. 000 0. 00
788. 62000 0. 000 0. 00
0325 213-00002 *Mil ching (Weed Free Hay) 43. 500 0. 000
ACRE 0. 000 0. 00

352. 25000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0330 213-00012 *Spray-on Mul ch Bl anket 5. 200 0. 000
ACRE 0. 000 0. 00
2, 733.89000 0. 000 0. 00
0335 213-00061 *Mul ch Tacki fier 8, 688. 000 1, 200. 000
LB 0. 000 0. 00
1. 89000 1, 200. 000 2,268. 00
0340 213-00067 *Rock Mul ch (Weed Free) 15, 872. 000 0. 000
SF 0. 000 0. 00
1. 02000 0. 000 0. 00
0345 213-00070 *Landscape Weed Barrier Fabric 1, 764. 000 0. 000
SY 0. 000 0. 00
1. 53000 0. 000 0. 00
0350 213-00460 *Metal Landscape Border (3/16x4 |nch) 121. 000 0. 000
LF 0. 000 0.00
6. 36000 0. 000 0. 00
0355 214-00225 *Deci duous Tree (2.5 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
571. 92000 0. 000 0. 00
0360 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 293. 000 0. 000
EACH 0. 000 0. 00
28. 39000 0. 000 0. 00
0365 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 8. 000 0. 000
EACH 0. 000 0. 00
563. 60000 0. 000 0. 00
0370 214- 00650 *Evergreen Shrub (5 Gallon Container) 89. 000 0. 000
EACH 0. 000 0. 00
31. 54000 0. 000 0. 00
0375 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 33, 067. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0380 217-00000 *Her bi ci de Treat nent 8, 410. 000 0. 000
SY 0. 000 0. 00
0. 84000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0385 240-00010 Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
98. 84000 3. 000 296. 52
0390 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
29. 44000 0. 000 0. 00
0395 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
2,230. 59000 0. 500 1, 115. 30
0400 304- 06007 *Aggregat e Base Course (C ass 6) 19, 578. 000 11, 180. 900
CY 0. 000 0. 00
42. 06000 11, 180. 900 470, 268. 65
0400 MATERI AL ALLOMANCE Aggr egat e Base Course (d ass 6) 7,259. 200
CY 0. 000 0. 00
15. 26000 7,259. 200 110, 775. 39
0405 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 295. 000 2.000
TON 65. 580 14, 546. 30
221.81000 67.580 14, 989. 92
0410 403-09210 *Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
135. 20000 0. 000 0. 00
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 10, 673. 000 3, 283. 640
TON 2,905. 630 267, 027. 40
91. 90000 6, 189. 270 568, 793. 91
0420 412-00800 *Concrete Pavenment (8 Inch) 6, 259. 000 5, 115. 800
SY 0. 000 0. 00
43. 00000 5, 115. 800 219, 979. 40
0425 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 3, 194. 000 0. 000
SY 0. 000 0. 00
109. 00000 0. 000 0. 00
0430 412-00900 *Concrete Pavenment (9 Inch) 2, 559. 000 0. 000
SY 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0435 412-01250 *Concrete Pavenent (12-1/2 Inch) 85, 064. 000 43, 958. 000
Sy 5, 989. 300 359, 358. 00
60. 00000 49, 947. 300 2,996, 838. 00
0435 MATERI AL ALLOMANCE Pavi ng Baskets 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0. 00
0435 MATERI AL ALLOMNCE Dowel Baskets 41, 901. 399
SY -5,989. 299 -18, 861. 26
3. 14916 35,912. 100 113, 092. 95
0440 412-02000 *Concrete Safety Edge 19, 707. 000 9, 017. 300
LF 1, 864. 800 12,121. 20
6. 50000 10, 882. 100 70, 733. 65
0445 420- 00102 *Geotextile (Erosion Control) (Cass 1) 356. 000 56. 000
SY 0. 000 0. 00
7.36000 56. 000 412. 16
0450 506-00212 *Riprap (12 Inch) 179. 000 28. 000
CY 0. 000 0. 00
121. 97000 28. 000 3,415. 16
0455 507- 00000 *Concrete Slope and Ditch Paving 20. 000 0. 000
CY 0. 000 0. 00
508. 52000 0. 000 0. 00
0460 507-00725 *Sl ope and Ditch Paving (Special) 6, 435. 000 0. 000
LF 0. 000 0. 00
13. 75000 0. 000 0. 00
0465 601- 01000 *Concrete O ass B 4. 000 0. 000
cY 4. 000 3,890.52
972. 63000 4. 000 3,890.52
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 188. 000 0. 000
LB 188. 000 163. 56
0. 87000 188. 000 163. 56
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 0. 000 0. 00
63. 09000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20575-BID ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 070. 000 240. 000
LF 0. 000 0. 00
73. 61000 240. 000 17, 666. 40
0485 603- 02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 372. 000 166. 000
(Conplete In LF 0. 000 0. 00
100. 95000 166. 000 16, 757. 70
0490 603-02271 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 184. 000 0. 000
Conpl ete
(Comp LF 0. 000 0. 00
117. 77000 0. 000 0. 00
0495 603- 02272 *34 x 22 Inch Reinforced Concrete End Section 1. 000 0. 000
El l'iptical
EACH 0. 000 0. 00
1, 813. 83000 0. 000 0. 00
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
977.89000 0. 000 0. 00
0505 603- 05024 *24 Inch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
1, 209. 22000 1. 000 1, 209. 22
0510 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 419. 52000 0. 000 0. 00
0515 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 1. 000 3,259. 63
3, 259. 63000 1. 000 3,259. 63
0520 604- 00505 *Inlet Type D (5 Foot) 2.000 0. 800
EACH 0. 200 946. 35
4,731. 73000 1. 000 4,731.73
0525 604- 19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,416. 28000 0. 000 0. 00
0530 604-19410 *Inlet Type R Special (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
15, 246. 68000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20575-BID ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0535 604- 20000 *Qutlet Structure 2.000 0. 000
EACH 0. 000 0. 00
12, 617. 94000 0. 000 0. 00
0540 604- 30005 *Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 995. 68000 1. 000 3,995. 68
0545 604- 31005 *Manhol e Box Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 727. 41000 0. 000 0. 00
0550 604- 39000 *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
19, 032. 06000 1. 000 19, 032. 06
0555 605- 00004 *4 1 nch Non-Perforated Pipe Underdrain 167. 000 0. 000
LF 0. 000 0. 00
23.13000 0. 000 0. 00
0560 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 859. 000 963. 000
LF 438. 000 10, 568. 94
24.13000 1, 401. 000 33, 806. 13
0560 MATERI AL ALLOMNCE W Beam Rai |, Gl v 2,458. 500
LF - 438. 000 -5, 645. 82
12. 89000 2,020. 500 26, 044. 25
0565 606-01340 *End Anchorage Type 3D 6. 000 1. 000
EACH 2.000 1, 561. 36
780. 68000 3. 000 2,342.04
0565 MATERI AL ALLOMNCE Cuardrail End Treat 3. 000
EACH -2.000 -802.54
401. 27000 1. 000 401. 27
0570 606-01370 *Transition Type 3G 4. 000 1. 000
EACH 0. 000 0. 00
1, 863. 51000 1. 000 1, 863.51
0570 MATERI AL ALLOMNCE Transtion, CGuardrail 3. 000
EACH 0. 000 0. 00
786. 98000 3. 000 2,360.94



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0575 606-01380 *Transition Type 3H 4.000 1. 000
EACH 0. 000 0. 00
839. 04000 1. 000 839. 04
0575 MATERI AL ALLOMNCE Transtion, Quardrail 3. 000
EACH 0. 000 0. 00
403. 80000 3. 000 1, 211. 40
0580 606-01460 *Medi an Ter m nal 2. 000 0. 000
EACH 0. 000 0. 00
4, 345. 83000 0. 000 0. 00
0580 MATERI AL ALLOMNCE Cuardrail End Treat 2.000
EACH 0. 000 0. 00
1, 970. 93000 2.000 3,941. 86
0585 606- 02005 *End Anchor age (Fl ared) 6. 000 1. 000
EACH 2.000 4,520. 90
2, 260. 45000 3. 000 6, 781. 35
0585 MATERI AL ALLOMANCE Cuardrail End Treat 0. 750
EACH -0.500 - 605. 99
1, 211. 97000 0. 250 302. 99
0590 606-20014 *Tensi oned Cable Barrier (TL-4) 8, 000. 000 0. 000
LF 0. 000 0. 00
19. 40000 0. 000 0. 00
0595 606-21010 *End Anchor age (Tensioned Cable Barrier) 8. 000 4. 000
EACH 0. 000 0. 00
4,832. 93000 4. 000 19, 331. 72
0600 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
247.31000 0. 000 0. 00
0605 607-00010 *Corner and Line Brace Post 3. 000 0. 000
EACH 0. 000 0. 00
276. 18000 0. 000 0. 00
0610 607-01000 *Fence Barbed Wre with Metal Posts 1, 801. 000 0. 000
LF 0. 000 0. 00

1. 89000 0. 000 0. 00
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0615 607-11525 *Fence (Plastic) 600. 000 568. 000
LF 0. 000 0. 00
7.84000 568. 000 4,453. 12
0620 608- 00006 *Concrete Sidewal k (6 Inch) 598. 000 0. 000
SY 0. 000 0. 00
45. 21000 0. 000 0. 00
0625 608-00012 *Curb Ranp (Special) 64. 000 0. 000
SY 0. 000 0. 00
157. 72000 0. 000 0. 00
0630 609-21010 *Curb and CQutter Type 2 (Section I-B) 844. 000 0. 000
LF 0. 000 0. 00
24.18000 0. 000 0. 00
0635 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 235. 000 182. 000
LF 0. 000 0. 00
24.18000 182. 000 4,400. 76
0640 609-24100 *Cutter Type 2 (Variabl e) 1, 307. 000 0. 000
LF 831. 400 26, 222. 36
31. 54000 831. 400 26, 222. 36
0645 609-60011  Curb Type 6 (Section M 1, 273. 000 0. 000
LF 542. 900 14,272. 84
26. 29000 542. 900 14, 272. 84
0650 610- 00035 Medi an Cover Material (Concrete)(Special) 2, 331. 000 0. 000
SF 0. 000 0. 00
6. 89000 0. 000 0. 00
0655 612-00001  *Delineator (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
22.08000 0. 000 0. 00
0660 612-00002  *Delineator (Type Il) 102. 000 0. 000
EACH 0. 000 0. 00
23.13000 0. 000 0. 00
0665 612-00003  *Delineator (Type II1) 16. 000 0. 000
EACH 0. 000 0. 00
24.18000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0670 612-00037 *Del i neator (Flexible) (Flat Munted) 33. 000 5. 000
EACH 0. 000 0.00
47.32000 5. 000 236. 60
0675 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
157. 72000 0. 000 0. 00
0680 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0.00
71. 81000 0. 000 0. 00
0685 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0.00
63. 36000 0. 000 0. 00
0690 613-00200 *2 Inch Electrical Conduit 825. 000 0. 000
LF 0. 000 0.00
7.92000 0. 000 0. 00
0695 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 250. 000 340. 000
LF 0. 000 0. 00
19. 53000 340. 000 6, 640. 20
0700 613-01100 *1 Inch BElectrical Conduit (Plastic) 406. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 951. 000 5, 446. 000
LF 0. 000 0.00
7.92000 5, 446. 000 43,132. 32
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 150. 000 295. 000
LF 0. 000 0. 00
9. 51000 295. 000 2, 805. 45
0715 613-04100 *El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
1, 584. 03000 0. 000 0. 00
0720 613-07001 *Type One Pull Box 34. 000 19. 050
EACH 12. 000 8,617.08
718. 09000 31. 050 22, 296. 69
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0725 613-07002 *Type Two Pull Box 6. 000 1. 000
EACH 0. 000 0. 00
1,277. 79000 1. 000 1,277.79
0730 613-07011 *Pull Box (11"x18"x12") 2.000 1. 000
EACH 0. 000 0. 00
718. 09000 1. 000 718. 09
0735 613-07023 *Pul | Box (24"x36"x24") 5. 000 1. 500
EACH 0. 000 0. 00
1,277. 79000 1. 500 1, 916. 69
0740 613-10000 *Wring 1. 000 0. 000
LS 0.187 5, 430. 59
29, 040. 57000 0.187 5, 430. 59
0745 613-13003  *Luminaire (Special)(LED) (50 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
2, 803. 74000 0. 000 0. 00
0750 613-13006 *Lum nare (LED) (8500 Lumnens) 33. 000 10. 000
EACH 0. 000 0. 00
549. 13000 10. 000 5, 491. 30
0755 613-32300 *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Light Standard Steel (35 Foot) 33. 000 11. 000
EACH 6. 000 12, 450. 48
2,075. 08000 17. 000 35, 276. 36
0765 613-40010 *Li ght Standard Foundati on 37.000 11. 000
EACH 6. 000 8, 870. 58
1, 478. 43000 17. 000 25,133.31
0770 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
7,904. 32000 0. 000 0. 00
0775 613-50410 *Light Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0780 614-00011 *Sign Panel (Qass I) 43. 000 0. 000
SF 0. 000 0. 00
19. 98000 0. 000 0. 00
0785 614-00012 *Sign Panel (Cass I1) 332. 750 0. 000
SF 0. 000 0. 00
24.18000 0. 000 0. 00
0790 614-00013 *Sign Panel (Cass I11) 611. 500 0. 000
SF 0. 000 0. 00
27. 34000 0. 000 0. 00
0795 614-00040  *Sign Post (Special) 96. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0. 00
0800 614-00818 *Steel Sign Post (W8x18) 462. 000 0. 000
LF 0. 000 0. 00
78. 86000 0. 000 0. 00
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 76. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0. 00
0810 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 265. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
37. 85000 0. 000 0. 00
0815 614-03003 *Concrete Footing (Type 3) 30. 000 0. 000
EACH 0. 000 0. 00
1, 892. 69000 0. 000 0. 00
0820 614-80385 Runble Strip 13, 926. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0. 00
0825 614-86737 *Surface Sensor 1. 000 0. 000
EACH 0. 000 0. 00
35, 376. 70000 0. 000 0. 00
0830 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 3, 000. 000 2,872.000
LF 0. 000 0. 00
7.24000 2,872.000 20, 793. 28
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0835 615- 00050 *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
6, 426. 03000 0. 000 0. 00
0840 619-50060 *3/4 Inch Plastic Pipe 1, 088. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0845 619-50320 *4 Inch Plastic Pipe 31. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0850 621-00450 *Det our Pavenent 30, 770. 000 21, 657. 020
SY 4,113. 200 220, 755. 44
53. 67000 25, 770. 220 1,383,087. 71
0851 900- 00022 Added Item (Square Yard)/ CMD# 3 Detour Pavenent 2 inch 5, 546. 000 5, 546. 000
SY 0. 000 0. 00
9. 41000 5, 546. 000 52,187. 86
0852 900- 00022 Added Item (Square Yard)/ CMD# 3 Detour Pavenent 6 inch 2, 559. 000 2,559. 000
SY 0. 000 0. 00
28.22000 2,559. 000 72,214.98
0853 900- 00022 Added Item (Square Yard)/ CMX 3 Detour Pavenent 13.5 1, 080. 000 1, 080. 000
i nch
SY 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 878. 000 0. 000
EACH 0. 000 0. 00
1. 16000 0. 000 0. 00
0860 624-20300 *Det our Drainage Pipe (O ass 0) 1, 724. 000 1,724.000
LF 0. 000 0. 00
42. 06000 1, 724. 000 72,511. 44
0865 625- 00000 Construction Surveying 1. 000 0. 460
LS 0. 070 12, 711. 53
181, 593. 24000 0. 530 96, 244. 42
0866 900- 00010 Added Item (Hour)/ Construction Surveying 104. 990 91. 090
HOUR 13. 900 2,085. 00
150. 00000 104. 990 15, 748. 50
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0870 626- 00000 *Mobi | i zat i on 1. 000 0. 936
LS 0. 000 0. 00
2, 080, 000. 00000 0. 936 1, 946, 880. 00
0875 626-01103 *Public Information Services (Tier I11) 1. 000 0. 756
LS 0. 063 2,036. 21
32, 320. 86000 0. 819 26, 470.78
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 206. 000 0. 000
GAL 0. 000 0. 00
99. 89000 0. 000 0. 00
0885 627-00011 *Pavenent Marking Paint (Waterborne) 556. 800 402. 400
GAL 154. 400 6, 900. 14
44. 69000 556. 800 24, 883. 39
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 950. 000 0. 000
SF 0. 000 0. 00
13. 67000 0. 000 0. 00
0895 627-30405 *Pref ormed Ther nopl astic Paverment Marking (Wrd- Synbol ) 224.000 38. 000
SF 0. 000 0.00
17. 87000 38. 000 679. 06
0900 630-00000  *Fl aggi ng 4, 000. 000 787. 000
HOUR 69. 000 1, 668. 42
24.18000 856. 000 20, 698. 08
0905 630- 00007 *Traffic Control Inspection 340. 000 244. 000
DAY 12. 000 1, 892. 64
157. 72000 256. 000 40, 376. 32
0910 630- 00012 *Traffic Control Managenent 200. 000 85. 000
DAY 15. 000 10, 646. 40
709. 76000 100. 000 70, 976. 00
0915 630- 00015 *Uni forned Traffic Control Coordination 150. 000 11. 000
HOUR 0. 000 0. 00
21. 03000 11. 000 231. 33
0920 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 205. 98000 0. 500 2,102.99
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PCN: 20575-BID ESTI MATE RUN 10/ 05/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 200 ROADWAY
0925 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 14. 000 6. 000
MON 0. 500 262. 88
525. 75000 6. 500 3,417.38
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 4. 500
EACH 0. 000 0. 00
788. 62000 4.500 3,548.79
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 10. 500
EACH 0. 000 0. 00
315. 45000 10. 500 3,312.23
0940 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 58. 500
EACH 4.500 378.54
84.12000 63. 000 5, 299. 56
0945 630- 80342 *Construction Traffic Sign (Panel Size B) 100. 000 49. 500
EACH 0. 500 57.84
115. 67000 50. 000 5, 783.50
0950 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 21. 000
EACH 0. 000 0. 00
115. 67000 21. 000 2,429. 07
0955 630- 80344 *Construction Traffic Sign (Special) 351. 000 175. 500
SF 0. 000 0. 00
13. 67000 175. 500 2,399.09
0960 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
893. 77000 3. 000 2,681.31
0965 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 0. 500 1, 366. 95
2, 733. 89000 2.000 5,467.78
0970 630-80360  *Drum Channel i zi ng Device 319. 000 159. 500
EACH 0. 000 0. 00
52. 57000 159. 500 8, 384.92
0975 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
52. 57000 0. 000 0. 00
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PRQIECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 200 ROADWAY
0980 630- 80367 Portable Traffic Speed Monitor 4. 000 2. 000
EACH 0. 000 0. 00
1, 577. 24000 2.000 3,154. 48
0985 630-80370 Concrete Barrier (Tenporary) 30, 080. 000 14, 019. 500
LF 0. 000 0. 00
20. 93000 14, 019. 500 293, 428. 14
0990 630-80380 *Traffic Cone 500. 000 110. 000
EACH 30. 000 315. 30
10. 51000 140. 000 1,471. 40
0995 630- 85010 I npact Attenuator (Tenporary) 12. 000 5. 000
EACH 0. 000 0. 00
4, 403. 05000 5. 000 22,015. 25
1000 630-85041 *Mobi | e Attenuator 100. 000 68. 000
DAY 15. 000 6, 309. 00
420. 60000 83. 000 34, 909. 80
1005 632-00000 N ght Work Lighting 1. 000 0. 500
LS 0. 250 11, 323.98
45, 295. 93000 0. 750 33,971.95
1010 700-70002 F/ A ANTI CI PATED CMO 1,677, 339. 250 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70010 F/ A M nor Contract Revisions 695, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70011 F/ A Partnering 10, 000. 000 180. 460
F A 0. 000 0. 00
1. 00000 180. 460 180. 46
1025 700- 70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70013 F/ A Concrete Pavenent |ncentive 114, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQIECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 200 ROADWAY
1035 700- 70016 F/ A Fuel Cost Adj ustnent 270, 000. 000 4, 600. 100
FA 1, 756. 900 1, 756. 90
1. 00000 6, 357. 000 6, 357. 00
1040 700-70018 F/ A Roadway Snoot hness | ncentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 81, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700- 70021 F/ A On- The-Job Trai nee 5, 120. 000 1, 880. 860
HOUR 200. 500 200. 50
1. 00000 2,081. 360 2,081. 36
1055 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70155 F/ A Pavenent Surface Course Maintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70230 F/ A Communi cation Lines Long Di stance 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70594 F/ A DRB Standi ng Commi ttee 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1076 900- 00006 Added Item (Dol lar)/ Overweightr Price Reduction 0. 000 0. 000
DOl -620. 000 -620. 00
1. 00000 -620. 000 -620. 00
CAT 0200 CURRENT AMI $21,479,430.52$ 1,417,932.53$12, 306, 458. 81
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C 17-d.)

1085 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37, 101. 61000 1. 000 37,101. 61
1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
CcY 0. 000 0. 00
16. 02000 1, 235. 000 19,784.70
1095 206- 00100 Structure Backfill (dass 1) 1, 359. 000 1, 359. 000
CcY -24.000 - 864. 48
36. 02000 1, 335. 000 48, 086. 70
1100 206- 00360 Mechani cal Rei nforcenent of Soil 1, 157. 000 1,157. 000
CcY 0. 000 0. 00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
21, 513. 59000 1. 000 21,513.59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21, 766. 40
1125 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1, 287. 000
SY 0. 000 0. 00
52. 07000 1, 287. 000 67,014. 09
1130 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 991. 000
CF 58. 000 7,054.54
121. 63000 1, 049. 000 127, 589. 87
1135 601- 03040 *Concrete O ass D (Bridge) 632. 000 632. 000
CcY 0. 000 0. 00

478. 48000 632. 000 302, 399. 36
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C 17-d.)

1140 601- 40400 Structural Concrete Stain 916. 000 916. 000
SY 0. 000 0. 00
9. 16000 916. 000 8, 390. 56
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 52.500
LF 0. 000 0. 00
184. 01000 52.500 9, 660. 53
1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3,168. 00
1165 613-00200 2 Inch Electrical Conduit 446. 000 440. 000
LF 0. 000 0. 00
7.92000 440. 000 3,484. 80
1170 618-00184 *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOMNCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0. 00
147. 02000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,164,343.32% 6,190.06$ 1,160, 947.19

CAT NO0301 301 STRUCTURES (C 17-GV)

1175 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37, 101. 61000 1. 000 37,101. 61
1180 202-00453 Renoval of Portions of Present Structure (O ass 2) 264. 000 0. 000
SY 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C 17-GV)

1185 206- 00000 Structure Excavation 216. 000 0. 000
cY 216. 000 3, 460. 32
16. 02000 216. 000 3, 460. 32
1190 206-00100 *Structure Backfill (dass 1) 1, 353. 000 0. 000
CY 0. 000 0. 00
36. 02000 0. 000 0. 00
1195 206- 00360 Mechani cal Rei nforcenent of Soil 1, 159. 000 0. 000
CY 0. 000 0. 00
11. 62000 0. 000 0. 00
1200 503-00024 *Drilled Caisson (24 Inch) 441. 000 0. 000
LF 438. 000 52,835.94
120. 63000 438. 000 52,835.94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 0. 000
LF 0. 000 0. 00
170. 05000 0. 000 0. 00
1210 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 0. 000 0. 00
52. 07000 0. 000 0. 00
1215 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 833. 000 0. 000
CF 0. 000 0. 00
121. 63000 0. 000 0. 00
1220 601- 03040 *Concrete Class D (Bridge) 632. 000 0. 000
CY 0. 000 0. 00
478. 48000 0. 000 0. 00
1225 601- 06150 Concrete (Patching) 264. 000 20. 250
SF 0. 000 0. 00
48. 18000 20. 250 975. 65
1230 601- 40400 *Structural Concrete Stain 916. 000 0. 000
SY 0. 000 0. 00
9. 16000 0. 000 0. 00
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 0. 000
LB 20, 004. 500 17, 403. 92

0. 87000 20, 004. 500 17, 403. 92
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PCN: 20575-BI D ESTI MATE RUN 10/ 05/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0013 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0301 301 STRUCTURES (G 17-QV)
1240 603-50015 15 Inch Plastic Pipe 78. 000 0. 000
LF 0. 000 0. 00
184. 01000 0. 000 0. 00
1245 606-11000 Bridge Rail Type 10 378. 000 0. 000
LF 0. 000 0. 00
121. 29000 0. 000 0. 00
1250 613-00100 *1 Inch Electrical Conduit 210. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
1255 613-00200 2 Inch Electrical Conduit 446. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
1260 618-00184 Prestressed Concrete | (BT84) 986. 000 0. 000
LF 0. 000 0. 00
262. 75000 0. 000 0. 00
1265 621- 00500 *Tenporary Bridge 1. 000 0. 600
LS 0. 400 127, 249. 82
318, 124. 56000 1. 000 318, 124. 56

CAT NO0302 302 WALLS

1270 206- 00000 *Structure Excavation

1275 206- 00100 *Structure Backfill (dass 1)

1280 206- 00360 *Mechani cal Rei nforcenent of Soil

1285 504- 04420 Precast Panel Facing

CAT 0301 CURRENT AMI $ 1,415,544.35%

1, 657. 000 1, 161. 000

CcY 248. 000
16. 02000 1, 409. 000

2,440. 000 1, 094. 000

CcY 0. 000
36. 02000 1, 094. 000

1, 324. 000 593. 000

CcY 0. 000
11. 62000 593. 000

3,121. 000 1, 428. 000

SF 0. 000

21. 94000 1, 428. 000

200, 950. 00 $ 429, 902. 00

3,972. 96
22,572.18
0. 00
39, 405. 88
0. 00
6, 890. 66
0. 00
31, 330. 32
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PCN: 20575-BID ESTI MATE RUN
PRQJECT: | MD253- 242 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 302 WALLS

1285 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 1, 693. 000 31, 572.76
18. 64900 1, 693. 000 31,572.76
1290 504- 06400 *Soi |l Nail Wall 8, 400. 000 4,785. 000
SF 1, 267. 800 31, 327. 34
24.71000 6, 052. 800 149, 564. 69
1295 507-00000 Concrete Slope and Ditch Paving 25. 000 11. 600
CcY 0. 000 0. 00
508. 52000 11. 600 5, 898. 83
1300 601-03050 *Concrete Cass D (Wll) 196. 000 77.330
CcY 0. 000 0. 00
632. 34000 77.330 48, 898. 85
1305 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 10, 688. 000 4, 559. 000
SF 0. 000 0. 00
1. 13000 4,559. 000 5, 151. 67
1310 602-00020 *Rei nforcing Steel (Epoxy Coated) 10, 454. 000 3, 828. 300
LB 0. 000 0. 00
0. 87000 3, 828. 300 3, 330. 62

CAT 0302 CURRENT AMI  $ 563, 681.62 $ 66, 873.06 $ 344, 616. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1315 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
58, 594. 57000 1. 000 58, 594. 57
1320 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
46, 476. 11000 1. 000 46, 476. 11
1325 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 018. 87000 2.000 4,037.74
CAT 0400 CURRENT AMI  $ 109, 108.42 $ 0.00$ 109, 108. 42

PRQJIECT TOTAL CURRENT AMI $24,732,108.23$ 1,691, 945. 65 $14, 351, 032. 88



